

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
September 17, 2024

| No. | DISCIPLINE | RESPONSIBILITY | SCHEDULE START | SCHEDULE COMP | ACTUAL COMP | NOTES |
|-----|-------------------------------------------------------------------------|----------------|----------------|---------------|-------------|-------------------------|
| 1. | Steering Committee Kickoff Meeting | HC/MCM | 05/17/2024 | 05/17/2024 | 05/17/2024 | 1:00 p.m. |
| 2. | Local Planning Team Kick Off Meeting | HC/MCM | 06/24/2024 | 06/24/2024 | 06/24/2024 | 1:00 p.m. |
| 3. | Municipality Kickoff Meetings | HC/MCM | 06/24/2024 | 06/24/2024 | 06/24/2024 | 3:30 p.m. and 6:00 p.m. |
| 4. | Complete County and Municipal Capability Assessments | MCM | 06/20/2024 | 07/31/2024 | 07/31/2024 | |
| 5. | Complete County and Municipal Hazard Identification Worksheets | MCM | 06/20/2024 | 07/31/2024 | 07/31/2024 | |
| 6. | Update current hazard profiles and develop new profiles | MCM | 06/20/2024 | 10/15/2024 | | |
| 7. | Local Planning Team (Onsite or MS Teams): Risk Factor Assessment | HC/MCM | 08/06/2024 | 08/06/2024 | 08/06/2024 | |
| 8. | Draft the Risk Assessment Section | MCM | 08/06/2024 | 09/13/2024 | | |
| 9. | Draft Capability Assessment Section | MCM | 08/06/2024 | 09/13/2024 | | |

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
September 17, 2024

| No. | DISCIPLINE | RESPONSIBILITY | SCHEDULE START | SCHEDULE COMP | ACTUAL COMP | NOTES |
|-----|-------------------------------------------------------------|----------------|----------------|---------------|-------------|------------------------------------------------------------------------------------------------|
| 10. | Municipality Mitigation Opportunity Form Development Onsite | HC/MCM | 09/16/2024 | 09/16/2024 | | 10:00 a.m. 1:00 p.m. 3:00 p.m. 6:30 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 11. | Local Planning Team: Start Mitigation Strategy | HC/MCM | 09/17/2024 | 09/17/2024 | | 1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 12. | Municipality Mitigation Opportunity Form Development Onsite | HC/MCM | 09/17/2024 | 09/17/2024 | | 10:00 a.m. 1:00 p.m. 3:00 p.m. 6:30 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 13. | Draft mitigation strategy section | MCM | 09/17/2024 | 12/31/2024 | | |
| 14. | Local Planning Team: Mitigation Strategy | HC/MCM | 10/15/2024 | 10/15/2024 | | 1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 15. | Mitigation Strategy Action Plan Develop | MCM | 10/15/2024 | 12/31/2024 | | |

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
September 17, 2024

| No. | DISCIPLINE | RESPONSIBILITY | SCHEDULE START | SCHEDULE COMP | ACTUAL COMP | NOTES |
|-----|------------------------------------------------------------------------|----------------|----------------|---------------|-------------|-------------------------------------------------------|
| 16. | Local Planning Team (MS Teams): Mitigation Strategy | HC/MCM | 11/12/2024 | 11/12/2024 | | 1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 17. | Public Meeting: Risk Assessment Section | HC/MCM | 11/12/2024 | 11/12/2024 | | |
| 18. | Draft hazard mitigation plan development | MCM | 11/12/2024 | 1/10/2025 | | |
| 19. | Local Planning Team (MS Teams): Finalize Mitigation Strategy | HC/MCM | 12/10/2024 | 12/10/2024 | | 1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 20. | Local Planning Team: Draft Plan Review | HC/MCM | 01/14/2025 | 01/14/2025 | | 1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652 |
| 21. | Local Planning Team Draft Plan Review Period | HC | 01/15/2025 | 01/28/2025 | | |
| 22. | Update Plan with LPT comments | MCM | 01/29/2025 | 02/07/2025 | | |
| 23. | Public Meeting: Draft Plan Presentation | HC/MCM | 02/11/2025 | 02/11/2025 | | |
| 24. | Public comment period | HC/MCM | 03/03/2025 | 04/02/2025 | | |
| 25. | Finalize the plan and submit to PEMA | MCM | 04/15/2025 | 04/30/2025 | | |

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
September 17, 2024

| No. | DISCIPLINE | RESPONSIBILITY | SCHEDULE START | SCHEDULE COMP | ACTUAL COMP | NOTES |
|-----|------------------------------------------|----------------|----------------|---------------|-------------|-------|
| 26. | Submit to FEMA | MCM | 05/01/2025 | 06/15/2025 | | |
| 27. | Update with FEMA comments | MCM | 06/15/2025 | 06/30/2025 | | |
| 28. | County and Municipality Adoption of Plan | HC/MCM | 07/01/2025 | 07/01/2025 | | |
| 29. | Project Closeout | HC/MCM | 07/01/2025 | 07/31/2025 | | |