

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
May 20, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
1.	Steering Committee Kickoff Meeting	HC/MCM	05/17/2024	05/17/2024	05/17/2024	1:00 p.m.
2.	Local Planning Team Kick Off Meeting	HC/MCM	06/24/2024	06/24/2024		1:00 p.m.
3.	Municipality Kickoff Meetings	HC/MCM	06/24/2024	06/24/2024		3:30 p.m. and 6:00 p.m.
4.	Complete County and Municipal Capability Assessments	MCM	06/20/2024	07/31/2024		
5.	Complete County and Municipal Hazard Identification Worksheets	MCM	06/20/2024	07/31/2024		
6.	Update current hazard profiles and develop new profiles	MCM	06/20/2024	09/01/2024		
7.	Local Planning Team (Onsite or MS Teams): Risk Factor Assessment	HC/MCM	08/06/2024	08/06/2024		
8.	Draft the Risk Assessment Section	MCM	08/06/2024	09/13/2024		
9.	Draft Capability Assessment Section	MCM	08/06/2024	09/13/2024		

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
May 20, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
10.	Local Planning Team: Start Mitigation Strategy	HC/MCM	09/17/2024	09/17/2024		
11.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	09/17/2024	09/18/2024		Multiple time slots needed
12.	Draft mitigation strategy section	MCM	09/17/2024	12/31/2024		
13.	Local Planning Team (Virtual Only): Mitigation Strategy	HC/MCM	10/15/2024	10/15/2024		
14.	Mitigation Strategy Action Plan Develop	MCM	10/15/2024	12/31/2024		
15.	Local Planning Team (MS Teams): Mitigation Strategy	HC/MCM	11/12/2024	11/12/2024		
16.	Public Meeting: Risk Assessment Section	HC/MCM	11/12/2024	11/12/2024		
17.	Draft hazard mitigation plan development	MCM	11/12/2024	1/10/2025		

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
May 20, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
18.	Local Planning Team (MS Teams): Finalize Mitigation Strategy	HC/MCM	12/10/2024	12/10/2024		
19.	Local Planning Team: Draft Plan Review	HC/MCM	01/14/2025	01/14/2025		
20.	Local Planning Team Draft Plan Review Period	HC	01/15/2025	01/28/2025		
21.	Update Plan with LPT comments	MCM	01/29/2025	02/07/2025		
22.	Public Meeting: Draft Plan Presentation	HC/MCM	02/11/2025	02/11/2025		
23.	Public comment period	HC/MCM	03/03/2025	04/02/2025		
24.	Finalize the plan and submit to PEMA	MCM	04/15/2025	04/30/2025		
25.	Submit to FEMA	MCM	05/01/2025	06/15/2025		
26.	Update with FEMA comments	MCM	06/15/2025	06/30/2025		
27.	County and Municipality Adoption of Plan	HC/MCM	07/01/2025	07/01/2025		
28.	Project Closeout	HC/MCM	07/01/2025	07/31/2025		

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
May 20, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
-----	------------	----------------	-------------------	------------------	----------------	-------