

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
January 14, 2025

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
1.	Steering Committee Kickoff Meeting	HC/MCM	05/17/2024	05/17/2024	05/17/2024	1:00 p.m.
2.	Local Planning Team Kick Off Meeting	HC/MCM	06/24/2024	06/24/2024	06/24/2024	1:00 p.m.
3.	Municipality Kickoff Meetings	HC/MCM	06/24/2024	06/24/2024	06/24/2024	3:30 p.m. and 6:00 p.m.
4.	Complete County and Municipal Capability Assessments	MCM	06/20/2024	07/31/2024	07/31/2024	
5.	Complete County and Municipal Hazard Identification Worksheets	MCM	06/20/2024	07/31/2024	07/31/2024	
6.	Update current hazard profiles and develop new profiles	MCM	06/20/2024	10/15/2024	10/15/24	
7.	Local Planning Team (Onsite or MS Teams): Risk Factor Assessment	HC/MCM	08/06/2024	08/06/2024	08/06/2024	
8.	Draft the Risk Assessment Section	MCM	08/06/2024	09/13/2024	10/11/2024	
9.	Draft Capability Assessment Section	MCM	08/06/2024	09/13/2024	10/11/2024	

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
January 14, 2025

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
10.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	09/16/2024	09/16/2024	09/16/2024	10:00 a.m. 1:00 p.m. 3:00 p.m. 6:30 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
11.	Local Planning Team: Start Mitigation Strategy	HC/MCM	09/17/2024	09/17/2024	09/17/2024	1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
12.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	09/17/2024	09/17/2024	09/17/2024	10:00 a.m. 1:00 p.m. 3:00 p.m. 6:30 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
13.	Draft mitigation strategy section	MCM	09/17/2024	12/31/2024	12/31/2024	
14.	Local Planning Team: Mitigation Strategy	HC/MCM	10/15/2024	10/15/2024	10/15/2024	1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
15.	Mitigation Strategy Action Plan Develop	MCM	10/15/2024	12/31/2024	12/31/2024	

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
January 14, 2025

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
16.	Local Planning Team (MS Teams): Mitigation Strategy	HC/MCM	11/21/2024	11/21/2024	11/21/2024	1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
17.	Public Meeting: Risk Assessment Section	HC/MCM	11/21/2024	11/21/2024	11/21/2024	6:30 p.m.
18.	Draft hazard mitigation plan development	MCM	11/12/2024	1/10/2025	1/10/2024	
19.	Local Planning Team (MS Teams): Finalize Mitigation Strategy	HC/MCM	12/10/2024	12/10/2024	12/10/2024	1:00 p.m. Smithfield Township Municipal Building located at 202 S. 13th street # 3 , Huntingdon PA. 16652.
20.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	12/10/2024	12/10/2024	12/10/2024	3:30 p.m. Smithfield Township Municipal Building located at 202 S. 13th street # 3 , Huntingdon PA. 16652.
21.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	12/10/2024	12/10/2024	12/10/2024	6:30 p.m. Smithfield Township Municipal Building located at 202 S. 13th street # 3 , Huntingdon PA. 16652.
22.	Municipality Meeting		01/14/2025	01/14/2025		Planning Department Building
23.	Local Planning Team: Draft Plan Review	HC/MCM	01/14/2025	01/14/2025		1:00 p.m. 202 S 13th St #3, Huntingdon, PA 16652

PROJECT SCHEDULE
Huntingdon County Hazard Mitigation Plan Update
January 14, 2025

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
24.	Local Planning Team Draft Plan Review Period	HC	01/15/2025	01/28/2025		
25.	Update Plan with LPT comments	MCM	01/29/2025	02/07/2025		
26.	Public Meeting: Draft Plan Presentation	HC/MCM	02/11/2025	02/11/2025		
27.	Public comment period	HC/MCM	02/12/2025	03/15/2025		
28.	Finalize the plan and submit to PEMA	MCM	03/23/2025	04/30/2025		
29.	Submit to FEMA	MCM	04/01/2025	05/17/2025		
30.	Update with FEMA comments	MCM	06/15/2025	06/30/2025		
31.	County and Municipality Adoption of Plan	HC/MCM	07/01/2025	07/01/2025		
32.	Project Closeout	HC/MCM	07/01/2025	07/31/2025		