

PROJECT SCHEDULE  
Huntingdon County Hazard Mitigation Plan Update  
November 21, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
1.	<b>Steering Committee Kickoff Meeting</b>	HC/MCM	05/17/2024	05/17/2024	05/17/2024	1:00 p.m.
2.	<b>Local Planning Team Kick Off Meeting</b>	HC/MCM	06/24/2024	06/24/2024	06/24/2024	1:00 p.m.
3.	<b>Municipality Kickoff Meetings</b>	HC/MCM	06/24/2024	06/24/2024	06/24/2024	3:30 p.m. and 6:00 p.m.
4.	Complete County and Municipal Capability Assessments	MCM	06/20/2024	07/31/2024	07/31/2024	
5.	Complete County and Municipal Hazard Identification Worksheets	MCM	06/20/2024	07/31/2024	07/31/2024	
6.	Update current hazard profiles and develop new profiles	MCM	06/20/2024	10/15/2024	10/15/24	
7.	<b>Local Planning Team (Onsite or MS Teams): Risk Factor Assessment</b>	HC/MCM	08/06/2024	08/06/2024	08/06/2024	
8.	Draft the Risk Assessment Section	MCM	08/06/2024	09/13/2024	10/11/2024	
9.	Draft Capability Assessment Section	MCM	08/06/2024	09/13/2024	10/11/2024	

PROJECT SCHEDULE  
Huntingdon County Hazard Mitigation Plan Update  
November 21, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
10.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	09/16/2024	09/16/2024	09/16/2024	10:00 a.m. 1:00 p.m. 3:00 p.m. 6:30 p.m.  10 Firehouse Ln, Huntingdon, PA 16652
11.	<b>Local Planning Team: Start Mitigation Strategy</b>	HC/MCM	09/17/2024	09/17/2024	09/17/2024	1:00 p.m.  10 Firehouse Ln, Huntingdon, PA 16652
12.	Municipality Mitigation Opportunity Form Development Onsite	HC/MCM	09/17/2024	09/17/2024	09/17/2024	10:00 a.m. 1:00 p.m. 3:00 p.m. 6:30 p.m.  10 Firehouse Ln, Huntingdon, PA 16652
13.	Draft mitigation strategy section	MCM	09/17/2024	12/31/2024		
14.	<b>Local Planning Team: Mitigation Strategy</b>	HC/MCM	10/15/2024	10/15/2024	10/15/2024	1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
15.	Mitigation Strategy Action Plan Develop	MCM	10/15/2024	12/31/2024		

PROJECT SCHEDULE  
Huntingdon County Hazard Mitigation Plan Update  
November 21, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
16.	<b>Local Planning Team (MS Teams):</b> Mitigation Strategy	HC/MCM	11/21/2024	11/21/2024		1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
17.	<b>Public Meeting:</b> Risk Assessment Section	HC/MCM	11/21/2024	11/21/2024		6:30 p.m.
18.	Draft hazard mitigation plan development	MCM	11/12/2024	1/10/2025		
19.	<b>Local Planning Team (MS Teams):</b> Finalize Mitigation Strategy	HC/MCM	12/10/2024	12/10/2024		1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
20.	<b>Local Planning Team:</b> Draft Plan Review	HC/MCM	01/14/2025	01/14/2025		1:00 p.m. 10 Firehouse Ln, Huntingdon, PA 16652
21.	Local Planning Team Draft Plan Review Period	HC	01/15/2025	01/28/2025		
22.	Update Plan with LPT comments	MCM	01/29/2025	02/07/2025		
23.	<b>Public Meeting:</b> Draft Plan Presentation	HC/MCM	02/11/2025	02/11/2025		
24.	Public comment period	HC/MCM	03/03/2025	03/15/2025		
25.	Finalize the plan and submit to PEMA	MCM	03/23/2025	04/30/2025		

PROJECT SCHEDULE  
Huntingdon County Hazard Mitigation Plan Update  
November 21, 2024

No.	DISCIPLINE	RESPONSIBILITY	SCHEDULE START	SCHEDULE COMP	ACTUAL COMP	NOTES
26.	Submit to FEMA	MCM	04/01/2025	05/17/2025		
27.	Update with FEMA comments	MCM	06/15/2025	06/30/2025		
28.	County and Municipality Adoption of Plan	HC/MCM	07/01/2025	07/01/2025		
29.	Project Closeout	HC/MCM	07/01/2025	07/31/2025		